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Changes Withdrawn Rejected Deferred

CCR 433-0229 R2
Update the Delivery Date for the LAT-SC Drill Template 
& LAT-SC Flight Mounts X

Change the delivery date for the LAT-SC mount drill 
template from April 21st to April 23rd.

CCR 433-0232 R1

GSFC GFE of LAPSS Hardware for Solar Array Testing at 
Spectrum Astro

X

A revision to the CCR will be submitted.  1.) Add: "The 
LAPSS equipment will be operated by GSFC personnel." to 
4.3.4.1.3 (before last sentence).
2.) Change the LAPSS and Support Equipment delivery 
date to say it will arrive at completion of thermal vac.

CCR 433-0238

Update to Figure 4 in the EMI Requirements Document

X

CCR 433-0240
Update to the Spacecraft GFE List

X
Action was given to Joy Bretthauer to decrease specificity 
in GFE List and clarify proposed changes.

CCR 433-0242

Update the EMI Rqmts Doc with the Ku-Band Levels

X
Action was given to Joy Bretthauer to check material list of 
Ku-band for Amplifier (testing above 40 Ghz.).  CCR will be 
approved out-of-board once this action is completed.

CCR # Title

CCR 433-0241
Modify Surveillance plan for ground systems

                                                                             

GLAST Project CCB Chairman Approval:       Date: 

Withdrawn by the originator. It was determined that the MOC would have a separate surveillance plan.

CCR # Title
CCB Disposition

Actions

CCRs Withdrawn Out-of-Board

Comments

Page 1 of 1


